

BILL NO. S-76-05-36


SPECIAL ORDINANCE NO. S- 114-76

AN ORDINANCE approving Change Order No. 5 in connection with the Senior Citizen Center.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:


SECTION 1. That Change Order No. 5 to Civilian Construction Corporation in connection with the Senior Citizen Center in the amount of \$246.00, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.



Councilman

APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by D. Schmidt, seconded by Henry, and duly adopted: read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 5-25-76

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Henry, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-VOTE
TOTAL VOTES	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
BURNS	X				
HINGA	X				
HUNTER	X				
MOSES	X				
HUCKOLS				A	
SCHMIDT, D.	X				
SCHMIDT, V.	X				
STIER	X				
TALARICO	X				

DATE: 6-8-76

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 2-114-76 on the 8th day of June, 1976.

Charles W. Westerman
CITY CLERK

(SEAL)

James Stier
PRESIDENT OFFICER

Presented by the Mayor of the City of Fort Wayne, Indiana, on the 9th day of June, 1976, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 9th day of June, 1976, at the hour of 5:00 o'clock P. M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-76-05-36

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 5 in connection with the Senior Citizen Center

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

L. J. Williams Jr.
D. J. Schmidt

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

CONCURRED IN

DATE 6/8/76 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 5-GC
 Project No. 7515
 Name of Project Senior Citizen Center

Resolution No. _____
 Board Order No. _____
 Date _____

To: Civilian Construction Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1		Additional wall area due to alteration of Multi-Purpose SErving Room layout			\$ 246.00
Total Decrease					
Total Increase					\$ 246.00
Net (XXXXXXXX) (Increase) Contract Price					\$ 246.00

The sum of \$ 246.00 is hereby (added to) (~~XXXXXXXX~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 559,250.00
 Current Contract Price Adjusted by Previous Change Order \$ 571,635.00
 New Contract Price Including this Change Order \$ 571,881.00

The time provided for completion in the contract for this project is (unchanged) (~~XXXXXXXX~~) (~~XXXXXXXX~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be August, 1976. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Alan R. Gumpel (Engineer) Date May 19, 1976

Accepted by: Jack Gumpel (Contractor) Date May 10, 1976

Approved by: H. J. Ehring (City Engineer) Date 5-10-76

Approved by: Henry P. W. Schenck (Owner) Date 5-19-76

E. W. G. Gumpel

May G. Scott

Attested by: Ursula Muller Date 5-19-76

Change Order No. 5-GC
Resolution No. _____
Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The redesign of the Multi-Purpose Serving Room calls for the
addition of approximately 8 lineal feet of wall (5/8" fire-rated gypsum lath on metal
stud). The cost indicated reflects this addition.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: None

Alan R. Gumpfelder May 10, 1974
Engineer

TITLE OF ORDINANCE SPECIAL ORDINANCE - Change Order #5 of Civilian Construction on Senior
Citizen Center
DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

S-76-15-36

SYNOPSIS OF ORDINANCE Change Order #5 of Civilian Construction Corporation in amount
of \$246.00 provides for construction of an additional wall area due to the
redesign of the multi-purpose serving room in the Senior Citizen Center.
since original plans were drawn, determination was made to make certain changes
to provide more workable layout.

EFFECT OF PASSAGE Provides for more adequate facility

EFFECT OF NON-PASSAGE Inability to improve design.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Additional construction
cost - \$246.00

ASSIGNED TO COMMITTEE Public Works